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STREET RESURFACING FY 2016-17 STATUS 

The /ƛǘȅΩǎ {ǘǊŜŜǘ wŜǎǳǊŦŀŎƛƴƎ C¸ нлмс-17 Project is currently underway. Below 
are the streets that have been resurfaced.

Street Resurfacing Complete Cost Miles PCI
Forest Club Drive & Forest Run $  87,700 0.7 6
Pine Club Drive $  73,210 0.6 6
*Pine Club Court & Oak Club Court $  20,449 0.1 6
E Dr. Martin Luther King Jr. Blvd. $118,674 1.0 4
S Lake Street $  50,316 0.3 3/4
S Woodrow Wilson Street $154,175 0.5 4/6
N Mobley Street $  55,160 0.6 3
*N Illinois Street $  16,564 0.1 3
*W Washington Street $    4,947 0.04 2

*Streets resurfaced which were added to adjacent street projects 



STREET RESURFACING FY 2016-17 STATUS 

Below are the streets not yet resurfaced with anticipated completion dates.

EXPECTED COMPLETION DATES FOR STREETS TO BE RESURFACED

Street Name Cost Miles PCI Resurfacing Completion
W Dr. Martin Luther King Jr. Blvd     $231,964 1.0        5 May 2018
N Franklin Street $102,784 0.9        4/6 May 2018
W Grant Street $193,000 1.0        4/6 May 2018
Walter Drive $  51,300 0.4        3 May 2018
N Shannon Avenue $109,866 1.0        4 May 2018
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CURRENT STREET RESURFACING PROJECTS



PRIORITIES OF STREET RESURFACING  

Streets to be resurfaced for FY 2017-18 were selected as noted below: 

ÅCollector streets were selected that have greatest volume of traffic that 
move people, goods and services throughout the City

ÅNeighborhood collector and local streets were selected that move traffic 
through the neighborhoods
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STREET RESURFACING FUNDING

Street Resurfacing Funds for FY 2017-18 total $6,166,103

Å1 Mil Tax Increase = $1,900,249

ÅHillsborough County = $2,000,000 

ÅPlant City CIP #ST001 is providing: $2,265,854
ÅCommunity Investment Tax: $2,188,637
ÅStreet Fund: $77,217
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STREET RESURFACING SELECTION CRITERIA

ÅPavement Condition Index (PCI) was established for each street by staff 
from a  survey of the road condition

ÅPCI value of 0 equates to street failure and a value of 10 equates to newly 
paved condition

ÅThe ideal PCI value is between 7 to 8

ÅEvery street on the list has a PCI value between 3 to 6
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STREET RESURFACING STEPS

Steps to be completed before finalizing the scope of work for this project

ÅCoring of each street to verify the thickness of the existing asphalt 
pavement

ÅSurvey of a portion of Timberlane Drive that will have full depth 
reclamation and grading to re-shape the street   (Clubhouse Dr to Silverwood Dr)

ÅSurvey of a portion of Hitchcock Street that will require edge repair 

ÅSurvey of DraneStreet NW for widening



STREET RESURFACING STEPS

Street resurfacing will consist of the following steps:

ÅMilling the road 1ѹέΣ нέ ƻǊ нѹέ ƛƴ ŘŜǇǘƘ

ÅStreet surface sweep clean and a tack coat applied

ÅInstall new asphalt pavement 1ѹέΣ нέ ƻǊ нѹέ ƛƴ ǘƘƛŎƪƴŜǎǎ

ÅAdditional asphalt may be installed on some streets to provide a level 
surface course

ÅRestripe the road



STREET RESURFACING COSTS

Estimated Resurfacing Costs

TYPE OF STREET REPAIR DEPTH COST 
Milling & Resurfacing мѹέ$11/sq. Yd.
Milling & Resurfacing   нѹέ$15/sq. Yd.
Cold-in-tƭŀŎŜ wŜŎȅŎƭƛƴƎ         рέ$30/sq. Yd.
Full Depth Reclamation   мнέ$35/sq. Yd.
Street Leveling SP 9.5 $100/ton
Street Leveling SP 12.5 $115/ton

Costs shown above are based on average from 
the Street Resurfacing FY2016-17 bids



STREETS PROPOSED FOR RESURFACING

Street Name Cost Miles PCI
TimberlaneDrive $1,611,071 2.90 5
SammondsRoad $      91,465 0.25 6
Sydney Road $    479,825 1.97 5
E. Alabama Street $    172,136 1.05 3
E. Cherry Street $    144,976 0.48 5
SansoneBoulevard $      85,497 0.52 3
National Guard Drive $      72,544 0.34 6
Goldfinch Drive $      42,991 0.19 4
Hitchcock Street $    221,316 0.25 4
E. Alexander Street $    768,659 1.36 6
Griffin Boulevard $    249,853 0.72 6
DraneStreet NW $    251,581 0.55 4

Subtotal $4,191,914 10.58 



STREETS PROPOSED FOR RESURFACING

Street Name Cost Miles PCI
S. Hunter Street $      13,688 0.09 5
Amberjack Boulevard $    128,019 0.44 3
N. Dort Street $     54,798 0.30 4/6
Carey Street $   35,493 0.24 4 
N. Davis Street $     13,655 0.09 5
N. Pearl Street $     15,317 0.10 4 
W. GranfieldAvenue $     11,810 0.08 5
N. Franklin Street $     28,254 0.17 5 
Sioux Street $     14,209 0.10 4 
W. McLendonStreet $     14,554 0.10 4 
W. Risk Street $     51,512 0.36 5 
Howard Street $     48,513 0.23 5 

Subtotal $   429,822 2.30



STREETS PROPOSED FOR RESURFACING

Street Name Cost Miles PCI
N. Daniels Street $     27,906 0.19 4 
W. Herring Street $     19,061 0.15 6 
N. Walker Street $       6,608 0.04 5
N. Thomas Street $   117,388 0.38 5
W. Damon Street $     13,909 0.05 6
ChipmanStreet $     13,585 0.09 6
N. Wheeler Street $   269,159 1.07 5
N Woodrow Wilson Street $   160,118 0.80 3/6

Subtotal $   627,734 2.78 

Street Leveling SP 9.5 $   275,000
Street Leveling SP12.5 $   221,375
Contingency ς5 per cent $   287,292

GRAND TOTAL $6,033,137



RESURFACING ESTIMATED COSTS

Streets with no utility repairs needed $5,873,019 14.86 Miles
1 Mil Tax Increase    $1,900,249 
Hillsborough County $2,000,000
CIP #ST001 $1,972,770

Streets with utility repairs needed $160,118 0.80 Miles
CIP #ST001 $160,118

Street Leveling SP 9.5 asphalt  $   275,000
CIP #ST001 $   275,000

Street Leveling SP 12.5 asphalt  $   221,375
CIP #ST001 $   221,375

Contingency ς5 per cent $   287,292
CIP #ST001 $   287,292

Grand Total $6,033,137 15.66 Miles



COMMUNICATION PLAN

ÅBefore resurfacing work starts residents and businesses will be notified in 
advance by door hangers

ÅInformation handed out will include phone numbers for the Contractor and 
the City staff

ÅResidents and businesses can advise the Contractor of special needs during 
construction

ÅCity inspectors will be overseeing the resurfacing work on each street



EXAMPLE OF DOOR HANGER

                                              
 

NOTICE OF CONSTRUCTION 

 
The City of Plant City has authorized Contractor to repair 

and resurface City Street. The start of construction is 

expected to be October 16, 2017. The project is expected 

to be substantially completed within 3 days after 

construction starts. 

 

All roads will be restriped upon completion.  

 

Every effort will be made to minimize impacts to the 

traveling public and property owners during the 

construction process, however short term interruptions to 

road access may occur. You will be notified in advance of 

the date and duration of such interruptions whenever 

possible. Please feel free to call if you have any questions, 

concerns, or need additional information. 

 

Construction Concerns: 

 

Contractor Superintendent   813-555-1212 

Paving Contractor   813-555-1212 

Charles Clark, Plant City               813-707-2342  

Jered Lanier, Plant City          813-365-2153 

Terry Ritter, Plant City,                          813-659-4239 

 

Other Concerns: 

Bill M cDaniel, Plant City                          813-659-4271  

 

Thank you for your understanding and patience as we 

undertake this important project to improve your road 

access.       

 
 

Paving Contractor 

State Road 

Plant City, FL 33566 

                 
 

AVI SO DE CONSTRUCCION 

 
La Cuidad de Plant City ha autorizado a la compania 

C.W. Roberts para reparar y repavimentar la calle Forest 

Club Dr.  La fecha para el comienzo de construccion sera 

Octubre 16, 2017.  Se espera finalizer este Proyecto entre 

tres (3) dias  despues del comienzo de construccion. 

 

Todas las calles seran repintadas a  terminacion. 

 

Se hara todo esfuerzo para minimizar el impacto para el 

transito publico y duenos de propiedades durante el 

proceso de construccion. Sin embargo, interrupciones 

minimos de aceso a la calle pueden ocurrir.  Sera 

notificado por adelantado de la fecha y duracion de estas 

interrupciones, cuando possible.  Por favor llame si tiene 

qualquier pregunta, preocupacion o necesidad de 

informacion adicional. 

 

Preocupaciones de Construccion: 

Contractor Superintendent   813-555-1212 

Paving Contractor   813-555-1212 

Charles Clark, Plant City               813-707-2342  

Jered Lanier, Plant City          813-365-2153 

Terry Ritter, Plant City,                          813-659-4239 

 

Otras Preocupaciones: 

Bill McDaniel, Plant City   813-659-4271  

 

Gracias por su cooperacion y paciencia mientras 

puedamos poner este muy importante Proyecto en accion 

para mejorar el acceso de su calle.  

 

 

Paving Contractor 

State Road 

Plant City, FL 33566 



SCHEDULE OF WORK

Scope of work prepared February

Geotechnical and Survey work completedMarch 

Project advertised April 

Bids received and Bid Committee review May 

Notice of award and protest period May

Commission approval June

Notice to Proceed issued June 

Construction period June to September



STREET RESURFACING PROJECTS FY2017-18


